STATUS REPORT: July 7, 2006

PROJECTS FUNDED BY
THE RIVERS AND MOUNTAINS CONSERVANCY

ACTIVE PROJECTS

Project Category No. of Projects Funding Acquisition (Acres) Page
Acquisition (+ Planning + Development) 9 $14,950,976 180.65 2
Planning 24 $4,018,005 0.0 4
Planning + Development 52 $20,027,521 0.0 12
Interpretation 4 $152,594 0.0 27
Multiple 9 $2,499,926 0.0 28
Subtotal, Active Projects 98 $41,649,022 180.65
COMPLETED PROJECTS

Project Category No. of Projects Funding Acquisition (Acres) Page
Acquisition 4 $4,693,000 601.20 30
Planning 11 $699,085 0.0 31
(Planning) + Development 5 $533,910 0.0 34
Interpretation 4 $163,440 0.0 36
Multiple 2 $460,487 0.0 37
Subtotal, Completed Projects 26 $6,549,922 601.20

Total, All Projects 124 $48,189,444 781.85

Note: In the following tables, the projects, within each project category, are sorted alphabetically by project name




ACTIVE PROJECTS (98 projects)

ACQUISITION (+ PLANNING + DEVELOPMENT) (9 projects)

Photo Project Applicant RMC Project Description Project Status Acquisition Funding
Name No. (Acres)
Azusa River Watershed 3260 The Azusa River Wilderness Park is a The Taylor parcel has been purchased by 39.9 $1,284,920
Wilderness Conservati project to create a passive park on the the City of Azusa and the El Encanto site
Park on north end of the City of Azusa at the has been acquired by the WCA. Ranger
Acquisition Authority beginning of San Gabriel Canyon. The Services are being provided by the
envisioned park is 89 acres in size with Mountains Recreation and Conservation
acreage on both sides of the San Gabiriel Authority who are patrolling and doing
River. There are opportunities to work with minor upkeep of the park. The minor
a variety of agencies and to connect to refurbishments are in the design and
several trails that travel into the Angeles permitting process. The WCA has awarded
Forest as well as the San Gabriel River a contract for Planning & Design of the
Bike Path that travels the length of the Park to Blue Green Consulting with the
river and whose terminus is in Seal Beach. planning beginning in June.
Ferguson City of 3566 The Ferguson and Wildwood properties The appraisals of Ferguson and Wildwood 0 $50,000
and Glendora are two large, diverse open spaces in the Canyons are complete. The state review of
Wildwood foothills of the San Gabriel Mountains. This | the appraisals for Wildwood and Ferguson
Pre- grant will pay for the appraisals and are complete and supported. The work for
Acquisition appraisal reviews enabling the City of this grant is now completed, with the
Expenses Glendora and the City of San Dimas to request for payment and a final report the
seek funding for acquisition. final tasks to be completed.
Gordon-Mull City of 3223 Gordon-Mull is a 42 acre acquisition which The appraisal and the state review of the 42 $2,500,000
Glendora provides for the protection and appraisal are complete. The plans for the

enhancement of two blue-line streams and
connected wetlands, sensitive plant
communities. A hiking trail is proposed, a
small house will be refurbished as a nature
center and a habitat/restoration plan would
be prepared and implemented with
Glendora Community Conservancy.

alternative waterline have been reviewed
by the City and RMC staff. The City Dept.
of Public Works is working with the owner's
engineer to design the waterline and
easements for the waterline realignment.




Monrovia City of 3204 The City of Monrovia has a Hillside The City of Monrovia has received a report 20 $810,000
Hillside Monrovia Wilderness Preserve of over 800 acres. from DGS supporting the appraisal of the
Wilderness This project is to purchase additional first identified parcel and is moving forward
Preserve parcels. The City staff has a list of in adding the 10 acres parcel to the
identified properties based on location and preserve. This acquisition will leave the
connection value for incorporation into the City funds to purchase more acreage in
Preserve. the Preserve.
Puente City of La 3224 The City of La Puente proposes acquisition | The City of La Puente has acquired e a 0.95 $400,000
Creek Nature | Puente of a vacant parcel along Puente Creek on vacant parcel along Puente Creek to
Education which the Nature Center would be located. | locate a Nature Center, which will provide
Center Situated between an existing school and local students and the community the
the channelized creek, the sheltered opportunity to learn about current, relevant
education center will provide the local environmental issues. In May, 2006 the
community as well as the students of the RMC Board approved a grant of $750,000
surrounding school districts the opportunity | tot he city for construction of he Nature
to gain knowledge of environmental issues | Center. Planning for this phase is
that face our communities. The proposed underway.
facility will be an area which schools and
other community organizations will be able
to access for practical learning
opportunities and passive recreation.
Rio Dulce Mountains 3597 The grant will provide matching funds to The property was up for auction on May 1015 | Awaiting Proj
No Photo Acquisition Recreation MRCA to support a bid for acquisition of 26th, 2006 as a result of a bankruptcy filing Mgr action
and the Rio Dulce Ranch. The ranch, by the owners. Bids received exceeded the
Conservati comprised of approximately 1,015 acres, is | appraised value of the property and MRCA
on located south of State Route 14 (Antelope was therefore not successful with their bid.
Authority Valley Freeway), by Agua Dulce Canyon
Road, north of the Santa Clara River, in
the Soledad Canyon/Santa Clara River
watershed.
Tejon Park City of 3227 Acquisition of Una Lake and surrounding Since the grant was approved the property 0 $265,000
Expansion Palmdale properties to preserve habitat, restore was sold to a developer. The Grantee has
and Una wetlands, and use as passive open space had early indications that development of
Lake parkland with additional parking as an the property will include a setaside of Una
Equestrian expansion of Tejon Park. 'Project includes Lake for open space. The RMC approved
Park site design, entitlement and environmental an extension to the performance period

review, site clearing, grading, installation of
fencing, arena, arena soil, picnic areas,
parking lot and infrastructure.

based on the above scenario. No further
progress has been reported since the
previous report.




Woodland Watershed 3255 Acquisition, planning and implementation No further progress has been reported for 57.8 $1,443,575
Duck Farm Conservati of a riverfront park along the San Gabriel this project.
Acquisition on River. This 58 acre project provides a
Authority unique opportunity to connect the
communities on the east side of the 605
Frwy to the west via this property and on to
either the San Jose Creek Bike Trail or the
San Gabriel River Bike Trail once the
connections are completed by LADPW.
There is also significant opportunities for
habitat restoration, watershed
improvements, educational and low impact
recreational uses on the site.
Workprogra Watershed 3254 These funds will be applied to future RMC Funds encumbered in this grant are 0 $3,197,481
No Photo m Conservati projects as authorized by the Board. pending allocation to specific projects over
Implementati | on the next fiscal year.
on Authority
Wrigley City of 3203 Acquisition of 20 acres of L.A. River front The RMC approved a revised scope of 20 $5,000,000
Heights Long property for future restoration, recreation work for this project and a term extension
Acquisition Beach and open space. Negotiations continue, at the May, 2006 meeting. The revised
and grantee will present updated scope is a reduction in the acreage to be
information to RMC staff in late March as acquired and contemplates that the owner
to the status. will develop a portion of the site.
Sum 180.65 $14,950,976
PLANNING (24 projects)
Photo Project Applicant RMC Project Description Project Status Acquisition Funding
Name No. (Acres)
Azusa River Watershed 3596 Planning and Implementation for the The Grant documents are in process of 0 $875,945
Wilderness Conservati Azusa River Wilderness Park. This execution and the Design Team is on
Park on process will produce a plan for the Azusa board and beginning work.
Planning and | Authority River Wilderness Park with specific Plans
Implementati for the El Encanto property.
on - Prop 40




Alhambra Amigos de 3264 Preparation of an initial feasibility Comments on the draft report have been $40,750
Wash los Rios assessment for naturalization of Alhambra submitted.
Naturalizatio Wash. The study will analyze historic
n conditions and current flows to evaluate
the feasibility of recreation and habitat
improvements along the segment of the
wash between Walnut Grove and the Rio
Hondo.
Arcadia Amigos de 3268 Assessment of feasibility for removing Grantee revisions include adding $152,523
Wash los Rios approximately 2,400 linear feet of concrete | information on the Racetrack portion of the
Restoration lining in the Arcadia Wash, including project based on the latest proposal of
Feasibility hydrologic assessment, geomorphologic Caruso for the Santa Anita Shops. These
Study study, assessment of golf course impacts, edits and additional information will be
and hydraulic design. submitted to stakeholders for comments.
Once comments have been received from
stakeholders the final draft will be
submitted to RMC in June.
Gateway Cities Bikeway Gateway 3252 This plan will coordinate, prioritize and To date the Steering Committee has $250,000
Council of Govarnme Plan- Cities comprehensively evaluate the regional reviewed consultant approach and toured
o : : i Gateway Council of bikeway needs in the Gateway Cities area. project in Paramount. Cities are beginning
Trall and Gre Cities Governme Conceptual plans are underway and review of possible RMC objectives along
nts negotiations with public agencies related to | the pathway. Field review, review of
right of way development components applicable plans, policies and documents
continue. are 50% complete. Aerial survey has been
conducted and base map preparation is in
progress. Discussions ware also in
progress with MTA as to allowable uses of
property. Amendment of scope of work
and timeline are needed.
Son Gobriel Valley Brownfield San 3251 Brownfields in the San Gabriel Valley COG | Inventory of Brownfield sites is complete $250,000
Study-San Gabiriel area were identified for possible open but yielded a smaller number of sites than
Gabriel Valley space and economic development anticipated. Staff is working with the
Valley Council of opportunities. Currently, ranking of the grantee to identify the most beneficial
Governme sites for future development as open adjustment to the scope of the remaining
nts space uses is underway and the project work. No further work has been completed

Brownfield Inventfory ond Assesimant Projoct

should be complete in Fall 2006.
Approximately $65,000 funding will be
returned to the RMC due to a smaller
scope of work than originally anticipated.

since the previous report. A grant
amendment for classification and
extension of performance end date will be
processed.




Compton City of 3246 The project is a multi-use recreational A draft report has been prepared and $100,000
Creek Compton facility consisting of 3.3 miles of trails comments have been submitted to the
Regional along Compton Creek connecting nearby consultants.
Garden Park parks, nature classrooms, and nature
preserves within the watershed. The
project includes bike paths, walking,
jogging and hiking trails, equestrian trails,
a native plant arboretum, nature
classrooms, tree planting and security.
Coyote and County of 3213 This project is to develop a watershed Two of the technical memos are at 90% $150,000
Carbon Orange plan for the Coyote and Carbon Creek completion, Existing Conditions &
Creeks Watershed, a tributary of the San Gabriel Opportunities and Constraints. The series
Watershed River, in order to maintain, restore and of existing conditions maps is nearly
Management enhance a healthy 155 square mile complete. Participation in the bi-monthly
Plan watershed. workshops has been strong 30-40 City,
nonprofit & agency representatives. The
project is on track to be completed in
January '07.
Dominguez Los 3583 This project provides for several options: This project is still pending an agreement $100,000
Gap/De Angeles 1- Extend wetlands in the northern .5-mile between Los Angeles County Flood control
Forest Park County of the basin and restore marsh and low District. and the City of Long Beach. An
Restoration Flood riparian habitat. Construct small application for funding under the River
Control interpretive center, improve walkways, and | Parkway Grant Program is currently being
District add interpretive signage. Selectively reviewed by the Resources Agency
remove exotic trees and shrubs and
replace with high riparian woodland trees.
Restore southern .75-mile as native scrub
and riparian habitats. CH2M hill feasibility
study completed June 2002. ($2.2 million);
2: Option 1 with enhanced water supply
from the LA River ($6.3 million); 3: Revise
grading of site to flow from north to south
for the entire length of the basin for
wetlands and diverse habitats. Enhance
water supply from LA River or CalTrans
105 Source.
Duck Farm Mountains 3273 The grant provides for geotechnical The final results of testing have been $146,756
Geotechnical | Recreation sampling on the Woodland Duck Farm reviewed by the Los Angeles County
Studies and property and independent analysis of the Department of Public Works. The report
Conservati sampling results. The primary deliverable, indicates that the area tested is not
on a geotechnical report on the porosity of the | suitable for groundwater recharge. These
Authority underground strata will determine the findings will be used by the site master

feasibility of groundwater recharge at the
site.

plan consultant team.




Duck Farm Watershed 3243 The purpose of this project is to create a The first phase of the planning is almost $330,000
Planning Conservati Master Plan for the Woodland Duck Farm complete. Input from stakeholders has
on property. The products of the Phase 1 been gathered and is currently being
Authority planning will be community outreach and analyzed for use in the development of
visioning, data gathering and analysis, design alternatives. The review of concept
feasibility Studies for access, circulation, alternatives is underway and input from
watershed improvement projects etc., stakeholder is being sought. A public
identification of feasibility analysis needs, meeting to review the draft alternatives is
commencement of an Interim Public Use planned for July 15, 2006 at San Angelo
Plan, and recommendation for funding Park.
strategies and opportunities. The plan will
incorporate a finding under CEQA.
Duck Farm Mountains 3274 The grant provides for CEQA This grant has been redirected to planning $45,331
Traffic Recreation documentation; a traffic study on the and/or improvements for the project.
Studies and Woodland Duck Farm property and for
Conservati professional services related to the project.
on The CEQA documentation is required
Authority under state law for the project. The traffic
study will assist in determining the
limitations on public access and establish
threshold for limited access by RMC and
W(CA staff. The grant also funds legal
services associated with review of
easements on the property.
El Dorado City of 3208 The City of Long Beach will study the The initial feasibility study is complete and $100,000
Regional Long feasibility of bringing the urban run-off flow | the City staff has reviewed and
Park Beach of the San Gabriel River through El Dorado | commented on the draft. The final report is
Wetlands Regional Park, Nature Center, and completed and the final minor edits are
Feasibility proposed Wetlands to make the park's being completed prior to the printing of the
Study lake and stream systems part of the San final report and presentation to the RMC.

Gabriel River System in a 2.3-mile long
riparian habitat. The partially developed
northwest corner of the Regional Park
would be developed as wetland to help
remove pollutants, and natural riparian
habitat would be restored along the
stream. Picnics and events would be
scaled back to prevent undue disturbance,




Wetland Recovery Project
Mapping Needs (Sept 2004)

Approanmate Geographic
Scope of Mapping Aclivities
(San Gabriel and iower Los
Argeles River walersheds)

Historical Southern 3556 This project will: 1) Define and prioritize The project team met over the last quarter $148,000
Ecology of California historical research questions to meet and refined the scope of work for the
the RMC Coastal restoration and management information project based on the overall stated project
Territory Water needs; 2) Develop historical data archive goals. The revised work plan includes a
Research and database; 3) Develop initial land use refinement of the spatial and temporal
Project history map and timeline; 4) Digitize and scope of the analysis that will ensure we
georectify key historical data sets; and 5) complete the project by December 2006.
Assess the relative value of different The revised plan was submitted to the
historical data sources to answer pressing RMC for review and comment. The project
environmental management questions. team met with the Habitat and Science
Advisory Panel (HSAP) in January 2006 to
review the revised scope of work. During
the 1st Qtr 2006, the project team
completed elements of the first four project
tasks. In January 2006, the team met with
the Habitat and Science Advisory Panel
(HSAP) to discuss the overall scope and
approach to the project. The HSAP
generally agreed with and supported the
direction of the project team. Throughout
the past quarter, the team has compiled
extensive maps on the topography, land
use, soils, and geology of the watershed.
Over the next quarter, the project team will
meet with the Stakeholder Group (on May
3, 2006)
La Mirada City of La 3225 The project would plan for 1): The removal An agreement between Los Angeles $150,000
Creek Mirada of numerous sick and dying trees, County Department of Public Works and
Restoration replanting of native species, leveling of turf | the City of La Mirada to conduct the
Planning along trail at Oak Creek Park, revegetation | planning is pending. Planning will proceed

of additional areas, rebuild of amphitheater
at Creek Park, and interpretive signage
regarding the wildlife and native vegetation
in the area. 2) :Replacement of two
bridges damaged by previous storms,
repair horse trail paths and plant native
vegetation along the sides, reslope the
path to the public restroom facilities (ADA),
and install three stormceptor devices along
La Mirada Creek to keep pollutants for
entering the stream.

once the agreement is signed.




Barren stream bank

Arundo donax patch
Castor bean patch

Lario Creek
Enhancemen
t Project

County of
Los
Angeles
Departmen
t of Public
Works

3231

This grant will provide planning funds for
stream bank stabilization and restoration
while increasing the channel’s ability to
divert water for groundwater
replenishment. Stream bank stabilization
and restoration will be accomplished using
bioengineering techniques, removing
invasive vegetation, and revegetating with
native plants. Enhancing and restoring the
vegetation will also promote ecological
diversity, provide additional wildlife habitat,
and increase its educational value. The
resulting project will contribute significantly
to the recreational opportunities for the
communities of South El Monte, Pico
Rivera, Whittier, and other nearby
communities. The site is proposed to be
open to the public to enjoy the low impact
recreational amenities and educational
opportunities.

The planning consultant has developed
two concept alternatives for the re
alignment of Lario Creek. Review of the
two alternatives by Los Angeles County
Department of Public Works is still in
progress.

$125,000

Park Master
Plan-
Baldwin Park

City of
Baldwin
Park

3242

Development of a Master Plan to identify
opportunities for increasing open space,
including a plan for increasing the use of
Walnut Creek Nature Park and creating
access to Walnut Creek, a tributary of the
San Gabriel River. MIG is the new
planning consultant. The project is moving
forward in the planning process, city and
community outreach meetings are being
held.

May 2006, City of Baldwin Park is working
to clarify the scope of work to include RMC
Objectives. A grant amendment and
extension are pending

$50,000




Ralph C. City of 3241 This is a grant to be used for the open During first quarter 2006, RMC staff met $200,000
Dills Park Paramount space and passive use master planning with Paramount to restart Master planning
Expansion process related to acreage acquired using process regarding all parcels purchased
Proposition A and 13 funds. These parcels | with State funds. The City has prepared a
are near the existing LA River park in request for qualifications in early May
Paramount. A grant amendment is pending | which will be released in Mid/late May.
for the project to move forward into the
planning process.
e
1 Riparian and | Southern 3557 The purpose of this project is to generate Recommendations on the scope of the $104,000
We“_and REOGUEW Pru]ect Wetland California comprehensive up-to-date digital maps of: project were made by the RMC Habitat
Mappmg Needs {Sept 2004) Mapping Coastal 1) wetland habitats (including estuaries, and science Panel and have been
Water streams, lake wetlands, depressional transmitted to the grantee. SCCWRP and
research wetlands and vernal pools), 2) riparian CSUN presented an overview of the
Project vegetation community composition, 3) wetland and riparian mapping project.
riparian geomorphic boundary and 4) flood | SCCWRP staff has issued a subcontract
control infrastructure for the RMC Territory. | with CSUN and work has commenced
collecting the digital imagery to begin
mapping. In addition, CSUN staff was
trained by SFEI in techniques of riparian
mapping.
Apprcanmiate Gecgraphic
Scope of Mapping Aclivities
{Ban Gasbrisl and lower Los
Angeies River walersheds) ! T
San Gabriel City of Seal | 3239 The San Gabriel River Trail Enhancement The San Gabriel River Trail Enhancement $150,000
River Trail Beach project will create a plan and construction is in the planning phase of the
Enhancemen drawings to restore the existing San improvements to the City of Seal Beach

t

Gabriel River Trail and the trailside
facilities from the Marina Dr. to Pacific
Coast Highway and upgrade the site to
feature new amenities.

terminus for the bike trail along the San
Gabriel River. The City of Seal Beach has
concept plans as well as construction
documents that are at 100%. The CEQA
Compliance process is at 88%, the cost
estimates are at 77% and the City has left
to complete the Community Workshops.

10




San Gabriel San 3247 The San Gabriel River Watershed Habitat The final report is complete and is $86,895
River Gabiriel Assessment project is a collection of currently being reviewed by staff. Review
Watershed Mountains research and data with an analysis in the of the report will be on the agenda for the
Habitat Regional Upper San Gabriel River, Walnut Creek next RMC Science Panel's meeting and
Restoration Conservan and San Jose Creek sub watersheds. the final version will be posted to the
Assessment cy website.
Project
Santa Fe City of 3210 This project will create a master plan for This project is to develop a Master Plan for $100,000
Springs Park | Santa Fe Santa Fe Springs Park and perform a Santa Fe Springs Park and to assess the
Master Plan Springs feasibility study of the potential for creating | feasibility of expanding the park to create a
& Nature a Nature Sanctuary on the 13 acre site Nature Park on the northern end. Grant
Sanctuary adjacent and north of the Park, in between | was amended to extend performance
Feasibility the 605 freeway and the San Gabriel period to June 30, 2006. The City is
Study River. The feasibility study will assess the | finalizing the plan/study, including
feasibility of developing the 13-acre site as | mitigation requirements, and will be
a Nature Sanctuary. In so doing, the study | bringing the project to the RMC Board in
will contemplate the introduction and May to request funding for implementation.
proliferation of native vegetation on the
site, as well as consider the potential for
interaction with the existing pedestrian/bike
trail adjacent to the river.
Seal Beach City of Seal | 3244 This City of Seal Beach project is a small The City of Seal Beach has received the $100,000
Open Space Beach planning grant to investigate potential open | final report produced by RBF after their
Opportunities space opportunities within the city. extensive survey of the City. The final
Various opportunities for planning, report has been received, final payment
partnership, and property acquisition may requests are in process.
already exist and the city wishes to
develop a cohesive approach to maximize
its efforts. Additionally, there are several
small, fragmented efforts to restore parks
and open space areas within the city, and
this grant will allow for a master plan
approach to future projects. The RMC
funding funds a thorough investigation of
open space opportunities, interested
partners, property owner information, and
significance to regional trails, recreational
opportunities, as well as habitat value.
Vincent Lugo | City of San 3209 Develop a master plan for the renovation The City of San Gabriel has been working $75,000
Park Gabriel of Vincent Lugo Park. Master Plan will link | to prepare a Notice to Proceed for the

Renovation

San Gabriel Unified School District, the
City, and Los Angeles County Flood
Control District. Improvement
contemplated include interpretive walking
trail, reintroduction of native plants, picnic
shelters reflecting the City's unique cultural
heritage.

design and preparation of construction
documents for he Phase limplementation.

11




Stormwater Pollution Prevention Watershed TreePeople | 3267 Treepeople will provide services i_ncluding Gran?ee working with RMC staff to 0 $188,750
Education Agency and Policy Maker education, redefine scope of work, as planned scope
Works hnp Outreach Environmental Learning Program and is no longer feasible.
Public Affairs Consultation. Efforts
continue to define this scope of work.
Sum 0.00 $4,018,950
PLANNING + DEVELOPMENT (52 projects)
Project Applicant RMC Project Description Project Status Acquisition Funding
Name No. (Acres)
Anaheim City of 3576 The Burris Pit/Anaheim Coves project is The City has completed the lease 0 $841,610
Coves/ Anaheim the development of a trail with landscaping | agreement with the water district. A design
Burris Pit and interpretive elements around a team has been selected and the
Park recharging pond in the City of Anaheim. It environmental work is ahead of schedule.
Development is a collaborative project between the City
and the Water District. The City of
Anaheim and the Orange County Water
District (OCWD) have entered into a
partnership, allowing the City to develop
recreational uses at the site of one of the
District's ground water recharge basins,
known as the Burris Pit. The first phase of
work will largely consist of refurbishment of
existing landscaping with native vegetation
and irrigation, parking for 12 cars,
asphalting and fencing the road, fencing to
separate public use areas from the water,
picnic tables, benches, barbeques,
interpretation signage and entry
improvements.
Bellflower City of 3238 This project will create a recreation area Acquisition of the tax-default parcel was 0 $300,000
Riverview Bellflower fronting the San Gabriel River. The project completed 12/28/05. Conceptual Plans
Park will provide a natural, riverfront have been reviewed by the City Council
environment serving not just the residents and the RMC. These were submitted to
of Bellflower, but numerous communities SCE for review and comment, and revised
located up and down river. Proposed plans based on SCE comments are now
improvements include a paved bikeway, back at SCE for review. Once SCE
i P E landscaping, park benches, lighting, and approves the conceptual plans, they will be
informational signing. A direct link to the forwarded to PUC for approval, then SCE
San Gabriel River bikeway will be created, and the City can enter into a sub-lease for
as well as linkage to the City of Bellflower the 11 acres, ensuring land tenure.
West Branch Bikeway currently in the Amendment 3 has been processed to
preliminary engineering phase of update the budget and timeline, and to
development. Funds not used for include redirection of $200K from RMC
acquisition were redirected from 3261. 3261, as City has purchased 3.9 acres of
property for the Park. This extension was
approved by the RMC Board on 3/20/06.
Compton Los 3599 The grant will provide funding to RMC Board approved a grant of $50,000 0 $50,000
No Photo Creek Angeles LASGRWC for implementation of the to fund ongoing implementation strategies
and San Compton Creek Watershed Management for the watershed plan
Gabiriel Plan and to build local capacity to plan for,
Rivers manage, and construct watershed projects
Watershed within the plan territory.
Council
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Coyote City of 3584 The Coyote Creek Bike Trail Connection to | The City is nearing completion of the $250,000
Creek Bike Cerritos Cerritos Regional Park is a project that will | design process and is moving forward with
Trail enhance the two accesses to the Coyote its permits with LA County Flood Control
Connection Creek Bike Path. RMC staff has been District.
to Cerritos working successfully with the City of
Regional Cerritos in defining the gateway/access
Park area to Coyote Creek. The improvements
include an improved gateway at
Shoemaker Street, a pedestrian ramp for
ADA access, and trail identification
signage. There would be new fencing from
the improved gateway on Shoemaker to
the City’s maintenance building.
Coyote Trails 4 All 3580 The Coyote Creek Regional Trail System There have been three planning committee $250,000
Creek project is an assessment of the Coyote meetings with representation from many of
Regional Creek Bike Trail as well as signage and the cities, agencies, business and
Trail System some greening projects. organizations along Coyote Creek. There
Improvement have been three field trips to do a ground
S truthing assessment of the trail. The
mapping is proceeding and is at about
70%. The agreement to share GIS data
from the County of Orange is in place. The
planning has begun for the Bike fairs in the
parks that will precede the community
stakeholders workshops.
Coyote City of Los 3318 The Coyote Creek-Los Alamitos . The City has been working with the RMC $1,440,000
Creek-Los Alamitos Improvement project is the creation of a staff and SCE staff, negotiations produced
Alamitos park out of an underused space along a short term lease. The parties are working
Improvement Coyote Creek. This project will also add to together to go forward to the PUC to
Project other improvements along Coyote Creek negotiate a long term lease. The City has
with the ultimate goal of greening this hired Withers and Sangren to develop the
tributary of the San Gabriel River. design of the park, concept designs
completed and being reviewed.
Dominguez County of 3232 The Dominguez Gap Wetlands Multiuse Plans are at 100% completion and work $200,000
Gap Los project proposes to modify two existing has begun on design of interpretive
Wetlands Angeles retention basins located on each side of signage for the Project. Bids are expected
Restoration Departmen the Los Angeles River to create 12 acres to be received on May 23,2003. Notice to
Multi-use t of Public of functional wetland and riparian habitat, proceed will be issued once contractual
Project Works improve water quality and recharge, create | details are resolved.

passive recreational facilities, including
trails, shade structures, and interpretive
signage, along with providing educational
features, and improve aesthetic values.
Furthermore, this project provides direct
access to the 51-mile Los Angeles River
Parkway. Funding for construction is not
recommended at this stage since the
project is still in the planning phase. In fact,
the Deforest Park project and this project
may be combined to make more efficient
use of funds that may be provided by the
Coastal Conservancy.
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East Los County of 3259 Assist in creating a sustainable, The Board of Supervisors has approved $500,000
Angeles Los educational water feature connecting the the budget for this project. Final design of

Civic Center Angeles plaza through open space the fountain is pending approvals by the

Improvement Health Dept. and other permitting

s agencies.

El Dorado City of 3263 The El Dorado Nature Center Renewal is a Grantee has executed its grant agreement $327,000
Nature Long revitalization of the acreage not utilized and choose a consultant from the RFP

Center Beach currently by the nature center. A master process. The work will be done in

Renewal plan has been completed calling for the conjunction with a stream restoration and

restoration of the El Dorado Park. The
project is to refurbish the site as a
demonstration riparian, riparian woodland,
riverine, oak woodland, and coastal sage
scrub habitats through selected removal of
exotic plants, thinning of heavily wooded
areas, and planting of natives. The life
cycle of current plants are nearing an end.
Native insects and animals are scarce due
to lack of food and shelter. The lakes are
eutrophing, as they are a closed system.

slated to be completed by June 2007.
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Galster Park City of 3229 Amendment of 5/16/05 changed scope of As of April 2006, construction is underway. $476,000
Project West work. Funds previously earmarked for The RMC approved modifications to the
Covina improvements to the hill top Boys Camp work plan and the project is expected to be
($150,000) to be relocated to the family completed on schedule.
camp, making it a fully functional ADA
accessible campground. The trails,
restrooms, and signage will be upgraded.
Landscaping will also be enhanced with
native plants. Plans are 100% and bidding
to select a contractor is underway.
Gibson Park City of El 3337 Part of the Emerald Necklace, Gibson Park | Amigos continues with to work on $433,500
Habitat Monte and grant from the RMC will fund native development of construction drawings for
Plantings Amigos de landscaping, an outdoor interpretive kiosk the Park.
los Rios and an outdoor classroom where visitors
and school children can learn about the
natural history and resources of this area
of the watershed.
Graham North East 3340 This grant will fund improvements to an NET has submitted applications for permits $50,920
Elementary Trees existing alley used to access Graham and is waiting for approval before
School Elementary by parents and school proceeding.
Watershed children. Funded elements include
Education landscaping and interpretative signage as
Trail Phase Il well as an environmental art project to be

conducted by the children of Graham
elementary.
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Invasive
Weed
Control in
Riparian
Habitat of
San Gabiriel
Valley

Los
Angeles
and San
Gabiriel
Rivers
Watershed
Council

3359

Undesirable invasive non-native plants will
be selectively controlled by targeted
herbicide applications, requiring minimal
cutting and biomass reduction, performed
by Riparian Repairs, a licensed pest
control business, as subcontractor to the
Watershed Council, extending and
expanding previous habitat restoration
work initiated during the year 2000 to: Rio
Hondo Riparian Corridor, San Gabriel.
River channel at Whittier Narrows, Whittier
Narrows Nature Center, Santa Fe Dam
Basin and San Gabriel. River channel in
Azusa, and Eaton Canyon Nature Center.

Inspection and reapplication of herbicide is
ongoing as part of the eradication process.

$36,000

La Verne
Open Space
ANF
Connection
(Project 1)

La Verne
Land
Conservan
cy

3367

The La Verne Open Space project is an
enhancement of open space being
purchased by the City of La Verne in the
Marshall Canyon Area of the San Gabriel
Foothills. The La Verne Land Conservancy
will operate and maintain the property.
There will be trailhead signage,
improvements and interpretation to the
local students and community groups.

The LVLC has engaged a consultant and
has begun the planning process with two
stakeholders meetings. The Conservancy
& the Mia Lehrer have begun the
preliminary designs and is looking into
drainage issues on the properties.

$208,000

Laguna Lake
Park Master
Plan

City of
Fullerton

3222

The Laguna Lake project in the City of
Fullerton is a restoration of a park
designed and utilized since the 1950's.
The Coastal Conservancy and the RMC
are working on reviving the fishing lake,
the pathways and landscaping along the
lakeside. The renovation will include a new
parking lot, outdoor classroom, restroom,
picnic areas, fishing piers, ADA accessible
walks and ramps, realignment and
regarding of park trails, addition of
retaining walls and new landscaping and
irrigation. The RMC Grant will support a
combination of grants and fund the master
plan, refurbishment of the trail and
landscaping on one side of the lake.

The lake has been refurbished with a new
filtration system and is currently being
stocked by Dept. of Fish & Game. The
master plan is completed, with City and
RMC staff prioritizing the phases and
beginning refurbishment of the trail and
landscape in the next quarter.

$500,000

Lashbrook
Park

City of El
Monte

3372

Lashbrook Park is a creation of a park out
of unused land along the Rio Hondo River.
The land is owned by the US Army Corps
of Engineers. Lashbrook Park will be
developed into a neighborhood park and
rest stop for the bike trail on the Rio Hondo
River. The existing vacant property will be
landscaped with trees and turf, new
fencing, security lighting, and picnic
benches. A grant was applied for through
the LA County Regional Park and Open
Space Bond Act. The RMC funded portion
is for native landscaping in staff expertise.

The bio swale zone has been completed,
the trail construction is complete along with
the watering system and some plantings.
The park is complete and was opened on
January 28th, 2006.

$71,000
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Legg Lake County of 3373 This grant will provide restoration of an The RMC & County Parks have processed $500,000
Fishing Pier Los area of North Legg Lake by implementing a second amendment to the grant. The
Angeles a shoreline restoration program which Dept of Fish & Game is requiring an
Departmen includes ADA parking, an access walkway updated biological survey, which will take
t of Parks and ramp, an informational kiosk and up to 8 weeks. The new project end date
and native landscaping. will be June 30, 2007. 90% construction
Recreation review plans (NIC landscaping), the
biological survey and technical
specifications were received by RMC on
3/23/06.
Lemon City of 3374 There are flood improvements and a contractor has been selected and $225,000
Creek Walnut clearance of the creek area that need to be | demolition work has begun.
completed, past flood control measures
have uprooted concrete preventing the
natural flow of the creek.
Long Beach Aquarium 3570 This grant facilitates the completion of the Project is on hold pending resolution of $1,322,000
Aquarium of the “Long Beach Aquarium Expansion Project land tenure with the Federal Government.
Watershed Pacific - RMC 3257” for design and planning. The | The Long Beach Aquarium expansion
Exhibit project includes construction and project is a creation of a classroom and
Expansion installation of a LEED certified classroom, interpretive exhibits that are focused on
Project native landscaping, a public exhibit at Pier the San Gabriel and Los Angeles River

Point Landing and a watershed exhibit
consisting of watershed tables and
interactive interpretive displays. The
“green” classroom, which will be certified
at LEED Platinum level. The project is
moving forward, with the exception of the
green classroom construction. The City of
Long Beach has requested assistance of
Congresswoman Millender-McDonald for
quick resolution with the National Park
Service regarding the land exchange to
facilitate the location of the classroom.
Selection of a contractor and
groundbreaking originally planned for
August 2006 have been delayed.

Watersheds. The Aquarium has ongoing
fundraising and grant applications for
further funding due to construction cost
increases. The Aquarium has joined the
City of Long Beach's Green Building Team
to help implement green building policies.
The permit process and land swap with the
City of Long Beach is moving forward. The
exhibit planning is moving forward in the
next quarter with a stakeholders meeting,
utilizing the new exhibit designer on the
Aquarium's staff. Contractor proposals are
under review Spring 2006.
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Los Angeles City of Bell 3380 Enhancement and rehabilitation of the Kick off for the construction was held at the $200,000
River bikeway path to include removal of April Earth Day event for the Los Angeles
Bikeway dilapidated chain link/barbed wire fence, River. The City of Bell will be improving the
Path installation of native California vegetation, path from Gage to Fostoria Street along
Enhancemen drip irrigation, decorative wrought iron the Los Angeles River in the City. The
tand fencing and river rock. The City has RMC funds provide native plantings,
Rehabilitatio contracted LA DPW Watershed irrigation and river rock hardscape
n Department to conduct all work. 100% between Gage and Florence. LA County
plans have been generated and the project | Watershed is the subcontractor for both
is expected to be complete by late 2006. Bell and Cudahy. 100% plans were
Funds from LA Watershed and Resources provided to RMC for review on 2/1/06.
Agency are also being used to develop RMC has revised timeline, but end date,
adjoining sections of the bike trail with the scope of work and budget remain same,
same design components, running through | so no amendment necessary.
Bell and into City of Cudahy.
Lynwood City of 3226 Lynwood Meadows project will rehabilitate The grantee is in the process of $562,379
Meadows Lynwood a vacant city-owned property as a park. completing the design plans. A
The project is located in a densely comprehensive Workplan is in place for
populated community. The majority of the the development of the park. A time
park is proposed to be open space, with a extension has been processed for this
shaded picnic area, a tot lot and basketball | project.
courts. Alternate funding has been
identified for non-passive components.
The City will utilize native vegetation and
open space components in compliance
with RMC requirements.
e Looking rast twand malnenpases :
- ey ey BT e e
i Tonobeg oW
Maywood North East 3394 Funding will provide for an enhanced and Development and review of concepts for $208,254
Bikeway Trees naturalized bikeway access with native this project is ongoing. NET is working with
Access planting, permeable surface, bench the City of Maywood to coordinate the
seating, and other amenities on the north Bikeway improvements with street
side of Slauson Avenue at the LA River. improvements by the City. The next round
The project is identified in the Los Angeles of design review is scheduled for the
River Bikeway and Greenway Planning coming weeks
Study.
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professional appearance, and provide for
ease of future maintenance.

2006.

EVERY CHILD DESERVES A PLACE TO PLAY . Maywood City of 3395 The project has taken abandoned Grant agreement has been executed and $250,000
PPLLUAE B L% B8 LT RRATY TI CHUMTNS (0 RLL W Bt mr et T Fani Riverfront Maywood industrial and Superfund sites and work has begun on the project. Expected
Park converted them into a riverfront park with completion date is June 30, 2006.
connections to the LA River Bike Trail.
RMC board approved $250K to complete
construction
| Mines City of Pico | 3269 Bike lane enhancements including The final design plans were reviewed by $280,118
':_ Avenue Bike Rivera resurfacing the bike lanes, curb and gutter the RMC and are being submitted to the
o Lane reconstruction, striping and signage. City Council for approval. The
-4 Improvement construction documents will be generated
Project next. Work is expected to be completed
within the contracted timeframe.
NASA Park City of 3419 The site is a former parking lot for the Landscaped architect was selected in $250,000
Downey Boeing Company, Rockwell and other June, 2005, and conceptual design
defense contractors at the former NASA approved at that time. Grantee has
site. The project includes trailhead and requested a meeting for mid May 2006, as
trailside facilities: restrooms, shade many changes have occurred in the scope.
structure for educational purposes, Staff will meet with them to resolve. City
benches, trashcans, drinking fountains and | still anticipates taking project to bid in
bike racks. The trail to be used by walkers | June/July 2006
and joggers will be enhanced with trees
providing a canopy for shade, the creek
like swale system and natural vegetation.
The interpretive signage will provide
information on the process being used to
clean the storm water. The City plans to
develop a combination low-impact/high
impact recreation area with ball fields and
a walking trail.
Native Plant Friends of 3571 The project with the Friends of Seal Beach The grant agreement has been executed, $25,000
Garden Trail the Seal National Wildlife Refuge will restore their the plans are complete. The Friends have
Restoration Beach native plant walk trail on site. It will define asked to be released from their grant due
National and improve the trail in order to provide for | to atiming issue. Staff is working with the
Wildlife easier access for handicapped visitors and | Friends to ensure them that there is
Refuge the general public; achieve a more enough time to complete the work by Dec
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Native Plant Rancho 3422 This grant provides funding for The grantee has begun work on the project $52,788
Palettes for Santa Ana development of a list of native plants that and is in the process of obtaining permits
the San Botanic can be used as suitable vegetation to collect samples of vegetation in the San
Gabriel River | Garden palettes for establishment of native plants Gabriel River Watershed. Work continues

in the San Gabriel River Watershed. on the project.
Oak Canyon City of 3425 The project proposes improvements to the The improvements to the Oak Canyon $6,050
Nature Anaheim interpretive trail and nature center Nature Center are small but critical to
Center entryway and outdoor amphitheatre. The implementing the Interpretive Plan for the

nature center is a 58-acre natural park with | park. The grantee has completed the

a year-round stream, Walnut Creek, three installation and will be submitting payment

adjoining canyons, and over four miles of request and final reports.

hiking trails that traverse oak woodlands

and coastal sage scrub.
Olinda City of 3207 The project is to build a trail from the The City has a contractor on board and is $98,050
Historic Trail Brea historic oil production area of the City of nearing completion of construction of the

Brea up into the dedicated open space in trail and its interpretive elements.

the hillsides adjacent to Chino Hills State

Park. The project will improve public

access to open space, facilitate the growth

of native plants and adapt existing oil

company access roads for trail use.
Olinda City of 3426 The Olinda Historic Trail Il is the extension . The City of Brea has completed the $45,000
Historic Trail Brea of the Olinda Trail funded by the RMC, design and has a contractor in place. The
Phase Il allowing for the City to create a loop trail early stages of trail construction are

that takes advantage of the conservation
easement.

underway.
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Organic EarthWork 3592 This grant is to fund several projects at the | This grant is to fund several projects at the $83,260
Community s EarthWorks Community Organic Farm, EarthWorks Community Organic Farm,
Farm Enterprises located in South El Monte. A native plant located in South El Monte. A native plant
revegetation meadow, a native plant revegetation meadow, a native plant
demonstration garden, living visual demonstration garden, living visual
screens, and development of related screens, and development of related
educational programs and materials are all | educational programs and materials are all
proposed. proposed. The grant contract was signed
in April and work is beginning.
Phase | City of La 3594 Phase | of the Puente Creek Nature The RMC board approved a $750,000 $750,000
No Photo Implementati | Puente Education Center is designed to make the grant in May 2006.
on of the park functional while additional funding is
Puente being sought to complete the proposed
Creek Nature project. The project elements included in
Education Phase | are the walking trails, entrance
Center gates and signage, irrigation, landscaping,
decorative safety fence, wetland
reproduction, interpretive displays, a
temporary restroom, and parking spaces.
Rancho Los Rancho 3234 The project includes planting of natives, Installation of the water feature is now $63,546
Alamitos Los the construction of pathways, interpretive complete. The system is currently being
Native Alamitos signage, and professional services related tested to identify any remaining leaks.
Garden Foundation to design and planning for the native Once the grantee reports that testing is
Restoration plantings and improved grading. Additional | complete, this grant will be closed out.
work will include restoration of a re-
circulating water feature in the garden.
Rio Hondo - City of 3458 The City of Montebello's Roosevelt Avenue | The City has design plans that are 100%, $200,000
Roosevelt Montebello trailhead is the enhancement of a basic the RMC staff has reviewed and
Avenue trailhead on the Rio Hondo bike path. This commented on them. The City is in the
River Trail project will dovetail with a project that the process of the licensing with the County
Entry City is working on with the Resources Flood Control District which looks to be

Agency to enhance the amenities along
the Rio Hondo in Montebello.

complete. Construction will begin in the
next quarter.
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Rio Vista City of El 3465 This is the second phase following the Rio The City of El Monte has approved a $567,000
No Photo Nature Trail Monte and Vista Park rehabilitation. Funding would contract with Amigos de los Rios. Final
Amigos de provide for landscaping and trail design has been approved by the City
los Rios improvements to the Rio Hondo right of Parks Commission and will be considered
way from Rio Vista Park to Valley by City Council in June 2006.
Boulevard connecting the park and the
river trail. The improvements will include
an entrance gate, native plants, benches
and interpretive signage showcasing social
and natural history.
Rio Vista City of El 3221 The Rio Vista Park Restoration is a project | Demolition of the restoration areas is $375,200
Park Monte that provides the restoration and underway, the project has been
Restoration rehabilitation of Rio Vista Park complete supplemented with two grants from other
and with interpretive displays, historical agencies. Construction will begin in the
Conservation depictions of the Rio Hondo. Newly next quarter with completion by Spring of
Project constructed bicycle trails and pedestrian 2007.
walkways formed with native vegetation
and historical growth will line the park and
the Rio Hondo River and provide
pedestrian connection points between
major corridor of the City.
Rivers and Watershed 3248 The WCA has identified trail access and The seven sub-grants for improvements $500,000
Tributary Conservati signage improvements as a critical need and signage along the San Gabriel River
Access on for the river corridors in our territory. This and they are: Signage at Thienes Avenue,
Improvement | Authority grant has seven sub-grants that are for the Gateway to the Los Angeles River in
s improvements and signage along the San Long Beach at Golden Shore, signage of

Gabriel River and they are: Signage at
Thienes Avenue, the Gateway to the Los
Angeles River in Long Beach at Golden
Shore, signage of the Lower Los Angels
River, access improvements at Arrow
Highway in Irwindale, the Compton Creek
Trail Project on the Los Angeles River, and
signage of the San Gabriel River.

the Lower Los Angels River, access
improvements at Arrow Highway in
Irwindale, the Compton Creek Trail Project
on the Los Angeles River, and signage of
the San Gabriel River.
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San Gabriel
River
Discovery
Center

San
Gabriel
River
Discovery
Center
Authority

3477

The San Gabriel River Discovery Center
(SGRDC) at the Whittier Narrows Nature
Center (WNNC) includes planning and
construction of a green/sustainable
building (LEED Platinum level) which will
serve multiple critical uses for the area.
These uses include continued and
expanded programs now in place at
WNNC regarding the culture and natural
area, serve as an introductory gateway to
other resources in the watershed area,
provide watershed awareness and
conservation education, and also serve as
a much needed meeting space for groups
in the area. The site master planning
includes restoration of the natural area for
habitat, while providing outdoor
educational experiences for all ages.
Important trail nodal connections to trails in
the Emerald Necklace are planned. A JPA
consisting of LA County, Upper San
Gabriel Valley Municipal Water District,
Central Basin Water District and the RMC
was formed in January 2006. The
environmental review and fundraising
processes will begin in Spring 2006,
following completion o

The SGRDC approved the site concept
design at its June 7, 2006 meeting.
County Parks has initiated the
envirornmental review process which is
expected to last at least 18 months.
Fundraising activities will also begin in
earnest this summer.

$3,000,000

San Gabriel
River
Spreading
Grounds

City of Pico
Rivera

3228

Development of a bike path/walking trail at
the Spreading Grounds, landscaping,
irrigation lines, the development of a rest
area, lighting, interpretive signage and
improved public entrances.

This project is being administered by LA
County DPW. Work began in January (on
the San Gabriel and Rio Hondo Spreading
Grounds simultaneously) and is expected
to be complete by September.

$479,882

San Gabriel
River Trail
Connector to
Pio Pico
State Historic
Park

City of
Whittier

3567

Funds will allow for the development of
construction drawings and final and
complete construction of a new bike trail
connecting the newly refurbished Pio Pico
State Historic Park to the existing class
one San Gabriel River Bikeway.

Grant funds will allow for the development
of construction drawings and construction
of a new bike trail, with possible trailhead,
connecting the Pio Pico State Historic Park
to the existing San Gabriel River Bikeway.
The grant agreement was approved by the
Whittier City Council in February.
Consultant Kimley Horn is beginning work,
and the steering committee kickoff meeting
was held in April.

$450,000
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San Gabiriel City of Seal | 3573 The San Gabriel River Trail project is the The City has 90% construction documents $500,000
No Photo River Trail Beach development phase from the previous for the staging area at the end of the San
Enhancemen planning grant the City of Seal Beach Gabriel River. The City is moving through
t received from RMC. The RMC approved the permitting process with the Coastal
Development this grant at the September 19, 2005 Commission and is on track to begin
Project meeting that will pay for about half of the construction in the Summer of 2006.
proposed improvements. The project will
restore the existing San Gabriel River Trail
and the trailside facilities from the First
Street parking lot to Marina Drive and
upgrade the site to feature new amenities.
The restoration will include interpretive,
way-finding and regulatory signage.
T B " AO0FT San Gabiriel City of 3481 The San Gabriel River Walk is a project At the first public meeting the City met with $622,600
— River Walk Long that takes an unused open space next to community concerns regarding the
Beach the western levee of the San Gabriel River termination of the trail at the southerly end
and develops it into a passive park with through a residential development. The
pathways, and native landscaping. City Staff has utilized this input from the
community and did further research on
alternative southerly access points. There
will be another public meeting in this
quarter to present these additional access
alternatives and to select a preferred
southerly access point to the trail.
San Jose County of 3230 Construction of 0.7 miles of a Class | This project is for the construction of 0.7 $200,000
Creek Bike Los bicycle trail with enhancements to miles of a Class 1 bicycle trail, including
Trail Angeles landscape and hardscape. The project two bridges (over San Jose Creek and the
Planning Departmen includes two bridges, one over San Jose San Gabriel River). The trail is part of a
t of Public Creek and another over the San Gabriel larger regional park plan to link cities as far
Works River. This project is part of a larger east as Claremont to downtown Los
regional park plan to link cities as far east Angeles. An extension was approved,
as Claremont to downtown Los Angeles. extending the performance period to July
31, 2006. Staff has been in contact with
the DPW regarding the integration of this
trail improvement the planning of the Duck
Farm project.
Santa Fe City of 3595 Implementation of Phases | and Il includes | The RMC board approved a $600,000 Awaiting Proj
No Photo Springs Park | Santa Fe the functional elements of the park, such grant in May 2006. Mgr action
Improvement | Springs as the walking trails and landscaping.
s and Decomposed granite walking trails,
Development pedestrian bridges crossing the dry
of Nature streambed, enhanced connections to the
Sanctuary San Gabriel River bicycle trail, and native

plantings will be installed. Succeeding
phases will restore the streambed and
create the picnic areas and sculptural
elements of the Nature Exploration Zone.
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Seventh Puente 3262 Seventh Avenue Trailhead is a project The Habitat Authority has completed the $231,739
Avenue Hills working with the Habitat Authority in the project that included a trailhead,
Trailhead Landfill northern Puente Hills creating a bioswale interpretive signage, a bioswale and
Improvement | Native as well as access to the trails in the hills. connection to the Skyline Trail, they also
s Habitat The Seventh Avenue Trailhead hosted a trail opening event. RMC staff are
Preservatio improvements project involves the awaiting the final report and payment
n Authority development of a trailhead, including request as the final tasks on this grant to
interpretive signage, a parking area, ADA be completed.
access, and vegetation, along with a
bioswale.
South Gate City of 3588 Improvements to the Southern Avenue and | This project will provide access $250,000
LA River South Gate Hollydale Park Los Angeles River Parkway | improvements to the Los Angeles River
Parkway Access. Improvements will feature new Parkway, at Southern Avenue and
Access gates, fencing, native landscaping and Hollydale Park. Improvements will feature
Improvement interpretative signage. new gates, fencing, native landscaping,
s and interpretive signage. The project
manager is currently working with other
City departments and LA Watershed
Management District to finalize the design
ideas, and create an RFP.
South Gate North East 3237 Land tenure negotiations are underway As of May 2006 the RMC Board approved $500,000
Riparian Trees with various entities to allow the restoration | rescoping and extension of this project.
Habitat of this acreage for riparian/open space Additional property is under consideration
Restoration uses. The property actually lies within the and the new scoping will allow feasibility
jurisdiction of the City of Lynwood. assessment.
Sycamore City of 3220 The Sycamore Canyon Trail Development This portion of the trail is complete. The $124,081
Canyon Park | Diamond project would develop the first trail trail opened on February 25, 2006.
Trail Bar increment of the City’s five site city-wide

Development
Project-
Diamond Bar

trail system. Sycamore Canyon Park is an
existing 50 acre city park that provides
active recreation along with an
undeveloped trail that begins at the
existing parking lot near Golden Springs
Drive and travels through undeveloped
areas east toward Diamond Bar
Boulevard. The undeveloped trails follow
near an existing stream and four acres of
walnut woodlands capable of supporting
California Gnatcatcher and the Arroyo
Toad. The proposal would result in a
clearly defined path surfaced with
decomposed granite and redwood
headers.
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Sycamore City of 3582 Sycamore Canyon Trail Il is a project that The City will be releasing a request for $140,000
Canyon Trail Diamond adds a length along the trail previously bids for the project in the next quarter.
Phase Il Bar funded by the RMC. The Sycamore Park

Trail travels .6 mile through Sycamore

Canyon Park and another 1.5 miles in

upper Sycamore Canyon all the way to the

Diamond Bar Center. The project will

create two improved access points and

two class B trailheads.
Train Depot City of 3291 Restoration of an existing historical train Historical report and assessment of the $250,000
Staging Area | Bellflower depot into a regional trail rest stop/staging train station has been completed. Concept

area as well as transit facility. design is complete construction drawings

Rehabilitated train station will be used as a | are at the 45% complete stage. Grantee

staging area and rest area for future has submitted request for grant extension

bikeway trail (partial funding already to 12/31/06. Design plans begin ~ June

obtained for this project). Conceptual plans | '06. Grantee is aware and has agreed that

have been completed and the City will all construction will be complete by

submit preliminary plans to RMC staff in 12/31/06 when the funds sunset (18 month

May/June 2006. The project is still on task grant).

to be completed no later than 12/31/06

within the constraints of the 18 month

grant period.
Vincent Lugo | City of San | 3598 The grant will provide matching funds to Commencement of phase 1 will proceed Awaiting Proj
Park Gabiriel the City for implementation of Phase 1 of based upon a grant of $500,000 approved Mgr action
Implementati the Vincent Lugo Park Masterplan. Phase by the RMC Board in May, 2006 and
on Phase | 1 will include demolition of existing confirmation of remaining funding sources.

features; day-lighting of an existing

drainage and installation of trails through a

native landscape adjacent to the ball field.
Washington City of 3205 Development, including rehabilitation and Construction on the park improvements $331,544
Park Pasadena restoration of portions of Washington Park. | has begun. Demolition and preparation of
Implementati Includes an interpretive Center and historic | the planting areas is complete.
on- El Molino Walkway, development of a
Pasadena demonstration garden, park arroyo and

stage area and development of a historic
picnic area.
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Watershed Los 3250 This grant to the Los Angeles Staff is working with LACC to identify 0 $150,000
No Photo Improvement | Angeles Conservation Corps provides for further watershed improvement projects.
Projects- Conservati improvements within the San Gabriel River
LACC on Corps Watershed such as invasive weed control,
mulching and removal of debris. Working
with the RMC staff, LACC will identify and
develop a workplan for specific projects as
needed.
West San City of 3543 Similar to the Phase 1 improvements Planning is continuing for this project and 0 $300,000
Gabriel River | Lakewood already completed, Phase 2 includes the grantee is working with Los Angeles
Open Space development of 2.3 acres of open space County Department of Public Works for
Project adjacent to the west side of San Gabriel use of a section of Right of Way along the
Phase Il River, improved bike path linkage to river river adjacent to the project area. Not
trails and planting of several species of further progress has been reported for this
California indigenous trees, meadow period
grasses and shrubs. The project will
expand the "greening” of the San Gabriel
River Trail along this segment.
Sum 0.00 $20,027,521
INTERPRETATION (4 projects)
Photo Project Applicant RMC Project Description Project Status Acquisition Funding
Name No. (Acres)
Edens Lost Media and 3587 This project is to produce a segment in an The filming is complete. The first two 0 $74,500
and Found: Policy episode of Edens Lost & Found on the segments of the PBS series, " The Rebirth
Emerald Center Emerald Necklace & create a Teacher's of its Cities and Visionary Leaders", was
Necklace Foundation Curriculum for the video with Amigos de shown on May 18th & May 25th. The
of los Rios. This will utilize Amigos's Chicago episode followed by the
California community outreach, with the local schools | Philadelphia episode with the LA episode
and park programs as a companion to the to air sometime in the fall.
film. Both of these products will utilize and
enhance the interpretive themes and goals
of the revitalized parks of the Emerald
Necklace, emphasizing sustainable
practices and choices.
Habitat California 3233 This project is to put together a curriculum This grant has been redirected to the 0 $20,000
Authority Native to train the trail and program volunteers Puente Hills Habitat Authority which now
Community Habitat (Docents) on the Puente Hills Landfill has the staff to facilitate the work to be
Outreach & Endowmen Native Habitat Authority properties. completed.
Education t Fund
Native Puente 3602 The Native Habitat Docent Manual is a The Grant documents are in process of 0 $26,000
Habitat Hills project that started out with the Habitat execution and the Habitat Authority has
Docent Landfill Fund and has been redirected to the begun its work.
Manual Native Habitat Authority due to their capacity to
Habitat complete the work at this time.
Preservatio
n Authority
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Watershed Regents of 3219 University of California Cooperative Grantee has implemented the curriculum 0 $32,094
Education in the Education and East LA College are with the East Los Angeles College ESL
& Multi-lingual University cooperating to develop a multilingual program. Revisions are in progress and
et e il b T Communities | of watershed interpretation and education survey for behavioral changes and
California curriculum to English as Second Language | learning are in progress.
Our Watersheds: learners. Surveys with students using the
The Enviranment In Southern California program are in progress.
An English aa & Becond Language Curriculum
Dralf September 1=, 7009
Sum 0.00 $152,594
MULTIPLE CATEGORY (9 projects)
Photo Project Applicant RMC Project Description Project Status Acquisition Funding
Name No. (Acres)
Capital Mountains 3601 At the direction of the San Gabriel and Services provided under this grant 0 $353,538
Project Management Project Recreation Lower Los Angeles Rivers and Mountains included project management for RMC
Management | and Conservancy (RMC) Executive Officer, the | workprogram grants. Project Management
Services Conservati MRCA shall perform project management services included development of project
on tasks for projects on the RMC concepts with applicants, negotiations
Authority Workprogram. regarding the scope of work and budget,
administration of grant agreement and
close out of projects.
Project Management City of Long City of 3593 The Long Beach Project Services 5/18/06 the grant has been redirected from 0 $100,000
Beach Long Management grant is to the City of Long WCA 320004 to this RMC grant. The
Project Beach Beach Real Estate Division for services on | executed grant was sent to the State for
Management acquisition. certification on 5/17/06.
Services
Green Watershed 3240 The product of this grant is a framework for | Grantee has completed Phase | and 0 $500,000
Visions- Conservati the Green Visions Plan. The deliverables received an extension on the Bridge
Habitat, Trail on included a plan inventory, online plan Funding Phase. They have released the
and Authority library and map, data scan and analytical both a Target Species Report and
Recreational framework and workshop. Recreational Assessment planning reports.
Access Plan Work on the development of GIS and
related tools is on-going.
Green Watershed 3568 This Phase Il project is to implement the This grant provides funding for Phase Il of 0 $500,000
Visions Conservati major tasks identified in the Phase | Green Visions which will include the
Phase Il on framework, to identify and assess development and release of specific GIS
Authority opportunities for habitat conservation and tools related to target species, park and

restoration, open space acquisition and
recreational facilities development, and
watershed protection efforts. The GIS
planning tool and data sets will also be
created. To retain its utility, the data
infrastructure associated with this tool will
need to be managed. This phase of the
project will span at least two years, with a
start date of January 1, 2005.

open space data, hydrological modeling
information, and other essential planning
tools.
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Native Rancho 3585 To develop and a run a workshop for Based on a action by the RMC board in $5,212
Landscape Santa Ana landscape architects, park planners, park May, 2006, two further workshops will be
Workshop Botanic maintenance, and others interested in conducted in September, 2006.
Garden native landscape.
Park Bond Mountains 3270 This grant provided for project Services provided under this grant $589,139
Project Management Project Recreation management services over a two year included project management for RMC
Management | and period for the RMC workprogram. workprogram grants. Project Management
Services Il Conservati services included development of project
(Capital on concepts with applicants, negotiations
Projects) Authority regarding the scope of work and budget,
administration of grant agreement and
close out of projects. All services have
been completed.
RMC Grant Mountains 3272 Services provided under this grant The grant guidelines have been completed $148,422
Grant Prﬂgfﬂ:m Gl.lide Guidelines Recreation included development of grant guidelines and updated. The consultant completed
and and a workshop for successful grantees to the workshops and provided all relevant
Conservati provide assistance in selecting design and material. An amendment to the scope of
on construction contractors. work also resulted in the production of GIS
Authority tools to help identify RMC projects.
Water Bond Mountains 3591 At the direction of the San Gabriel and Services provided under this grant $294,375
Project Management Project Recreation Lower Los Angeles Rivers and Mountains included project management for RMC
Management | and Conservancy (RMC) Executive Officer, the | workprogram grants. Project Management
Services Conservati MRCA shall perform project management services included development of project
(Capital on tasks for projects on the RMC concepts with applicants, negotiations
Projects) Authority Workprogram. regarding the scope of work and budget,

administration of grant agreement and
close out of projects.
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includes installation of interpretive signage
highlighting the biological, cultural, and
historical significance of the area.

Watershed Los 3589 The RMC grant would provide support to The grantee shall develop a project 0 $9,240
No Photo Assessment Angeles the Watershed Council to prepare a proposal for Proposition 50, Ch. 7 grant
and Planning | and San concept proposal, the first step in a two- programs, host a project workshop and
Opportunities | Gabriel stage application process, to seek funds coordinate regional interests in the
Rivers for (1) the establishment of a county-wide program.
Watershed public official outreach and education
Council program, and (2) utilize existing
organizations (e.g., Councils of
Government) to build a network of sub-
watershed (or sub-regional) discussion
groups focused on watershed issues, to
improve stakeholder outreach on water
management strategies, generate
additional input on the articulation of
regional priorities, and identify projects that
will address these priorities.
Sum 0.00 $2,499,926
Subtotal, Active Projects 180.65 $41,649.022
COMPLETED PROJECTS (26 projects)
ACQUISITION (4 projects)
Photo Project Applicant RMC Project Description Project Status Acquisition Funding
Name No. (Acres)
Cha'wot City of 3305 Appraisal for the North Slope property of Appraisal for the property has been 0 $20,000
Nature Signal Hill Signal Hill. In 2/06 the City Council agreed completed. The appraisal determined the
Preserve to pursue acquisition of 11 acres with four highest and best uses based upon the
(Appraisal) acres identified as the initial target of constraints identified in the geotechnical
acquisition. study.
Related projects: RMC 3211,
Geotechnical studies (complete) & RMC
3306, Acquisition (not yet funded).
Claremont City of 3202 Acquisition of 240 acres in the Claremont The project has been completed and the 240 $1,073,000
Hills Claremont foothills to augment the 1200-acre property is now owned by the City of
Wilderness Claremont Hills Wilderness Park and Claremont and is part of the Claremont
Park complete Wilderness Park trail loop; Hills Wilderness Preserve.
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Long Mountains 3559 A grant for the Long Canyon, Santa Clara MRCA has completed the acquisition of 32.2 $100,000
Canyon, Recreation River acquisition project to include the the property and will manage the property
Santa Clara and following parcels: 3210-005-005,3210- for conservation purposes.
River Conservati 005-011,3210-005-012,3210-005-
on 013,3210-005-014,3210-005-015,3210-
Authority 005-017,3210-005-018,3210-005-
022,3210-005-023,3210-005-024,3210-
005-025,3210-006-001,3210-006-
004,3210-006-005,3210-006-006,3210-
006-007,and 3210-008-022.
Pacific City of 3429 Acquisition in the City of Duarte of 329 Acquisition was complete in December of 329 $3,500,000
Communities | Duarte acres of undeveloped hillside property. 2005.
Project The City will fund planning and developing
the access, and education about their new
Hillside Preserve.
Sum 601.20 $4,693,000
PLANNING (11 projects)
Photo Project Applicant RMC Project Description Project Status Acquisition Funding
Name No. (Acres)
Azusa Open San 3286 The Azusa Open Space Access Plan is a The consultant has completed work on the 0 $86,400
Space and Gabriel project that did two things, allowed the City | strategic plan for the City of Azusa and its
Access Plan Mountains of Azusa to hire a consultant to work on open space. The consultant completed her
Regional the creation of an access plan as well as research tasks with the city. Work is
Conservan the open space projects that the City is completed, final payment has been made
cy actively pursuing. by the state.
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Cha'wot City of 3211 This grant funded geotechnical studies, This geotechnical studies have been $20,000
Nature Signal Hill which are complete, and the project was completed. The next steps are: Appraisal
Preserve closed in September 2004. RMC3305 of the property (project no. RMC3305) and
(Geotechnica funded the appraisal for the North Slope Acquisition (project no. RMC3306).
| Studies) property of Signal Hill. This project was
see RMC completed. In 2/06, the City Council
3305 & 3306 adopted the recommendation of the
Council-appointed task force to pursue
acquisition of 11 acres of the North Slope.
The Council identified four acres as the
initial target of acquistion and directed city
staff to proceed with the process
necessary to begin negotiations with the
property owner and to apply to the RMC
for funding of this initial acquisition. The
project will proceed with an appraisal of
the property pursuant to an Project
Identification Form submitted in June
2004. The appraisal determined the
highest and best uses based upon the
constraints identified in the geotechnical
study. Related projects: RMC 3211,
Geotechnical studies & RMC 3306,
Acquisition (not yet funded).
4 Children's Rancho 3217 Planning project for a 3/4 acre children's This grant provided for planning of the $55,000
R ANCHO S ANTA A MNA Native Plant | Santa Ana native plant garden for children ages 4-7. Children’s garden at Rancho Santa Ana
Garden Botanic The garden will highlight regionally Botanic Garden. A master plan is being
Garden significant indigenous communities and will | prepared for the Botanic Gardens to
O T A N I C incorporate interpretive exhibits on plant- evaluate infrastructure needs for future
animal interactions. improvements. Work on the Children's
garden is on hold pending completion of
( : R D E N the master plan.
B3 LA R VE St o Nl
No Photo Development | Watershed 3565 RMC grant to WCA to enter into a This work has been completed and as a $90,000
of Conservati professional services contract for result RMC funded more than 30 capital
Procedures on development of FY 04/05 procedures for outlay projects.
for Project Authority project funding criteria. The Dangermond
Funding Group was r awarded the contract.
Criteria
WATERSHED MANAGEMENT TECHNIQUES Economic County of 3212 A method was developed to evaluate the All work under this grant has been $50,000
Value for Los monetary value derived from watershed completed and the grantee has submitted
EcoNomic VaLuaTioN MoDEL Watershed Angeles improvement projects and enhancements. | a final invoice. This tool was developed to
Management | Departmen A user-friendly spreadsheet model that help make an economic assessment of
FEBRUARY 38, 3008 Techniques t of Public was created can be used to determine a watershed improvement projects. The tool
Study Works benefit/cost ratio for a project. will be available to a wide range of users

Praparnd for
COUNTY OF LOS ANGELES
DEFARTMENT OF PUBLIC WOSSS
WATIREHED MARAGEMENT DA1San

and demonstrations are planned for a wide
variety of stakeholders.
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Graham North East 3339 $5,000 provides for the preparation of This project is complete. $5,000
Elementary Trees conceptual designs, base plan
School development, initial meeting with LAUSD,
Watershed LADPW and SD 1 stakeholders.
Education Preliminary cost estimates.
Trail Phase |
Orange Orange 3253 The Orange County Division, League of The Grantee has completed its research $125,000
County Open | County Cities project was to outreach to the cities and outreach into the region and submitted
Space and Division, within the RMC territory and gather a final report. The report is on file. Final
Multi- League of information on project opportunities in that payments have been made, file closed.
purpose Cities portion of our region. The Orange County
Opportunities Open Space and Multi-purpose
Opportunities project will survey cities
about open space, habitat, low impact
recreation, watershed improvements and
educational uses on a priority basis in the
Orange County portion of RMC's territory.
Peck Water Friends of 3214 Survey the Rio Hondo from Alhambra This project intended to survey the Rio $25,000
Conservation | the Wash to Peck Road Water Conservation Hondo from Alhambra Wash to Peck Road
Park Angeles Park to evaluate potential open space Water Conservation Park, and develop a
Chapter acquisitions, trail access improvements, Master Plan for habitat restoration, a
Foundation identify habitat restoration projects, native garden, and irrigation and trail
recreation potential, alternative improvements. Grantee presented final
transportation value, and interpretive recommendations to RMC staff in March,
value. A Master plan will be developed for | 2005 however due to the personal leave of
entranceway improvements, habitat the EON the final report has not been
restoration, native garden, irrigation submitted. RMC Project Manager received
improvements, and other park amenities. the final payment request and closing
documents from the grantee, but is waiting
on the preparation of a Master Plan
package and implementable projects from
Amigos de los Rios.
Rancho Los Rancho 3216 Based on the Rancho's Master Plan, this grant provided funds for restoration $55,230
Cerritos Los landscaping improvements will enhance plans for the Ranch Los Cerritos facility.
Landscape Cerritos aesthetics, provide interpretive No further work has been reported on this
Restoration Foundation opportunities and increase security. project.

Perimeter landscaping will also provide a
living, visual barrier between site and
neighbors. The natural arroyo will be
restored to maintain its riparian-like habitat
and minimize fire danger; the visual quality
will be enhanced with the selective
replanting of native trees. Additional
features will include a dry creek wash,
seating and interpretive booklets or
signage interpreting the garden. Funding is
being sought to develop drawings and
specifications.
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raam Rio Hondo San 3271 The Rio Hondo Watershed Management This project is complete and the final plan 0 $37,455
A HEALTHY.RID HOHDOWATERSHED Watershed Gabiriel Plan (RHWMP) provides an organizing was accepted by the Regional Board. The
e ——— Plan Valley framework for community stakeholders final report is avaialable on the RMC
Council of working together to develop a healthy website and is used by local participants
Governme watershed within the densely developed for watershed planning and projects in the
r— nts urban environment of the San Gabriel area.
- et Valley. The RHWMP contains an overview
k::.: = ( = t-_:'-:': = =" [:_ =] of existing conditions within the watershed,
discusses how these conditions should
shape the selection and design of
watershed improvement strategies, and
presents recommended projects and other
solutions proposed by community
stakeholders who developed this
watershed plan.
Whittier City of 3245 Part of 5.2 mile long combination Project is completed and final billing has 0 $150,000
Greenway Whittier greenbelt, non-motorized transportation been submitted. Staff with work with the
Extension and outdoor recreation facility spanning city to identify funding for further work on
the city of Whittier and connecting it to this project. City will contract next phase:
surrounding community parks, bicycling Construction Drawings.
paths and leisure facilities
Sum 0.00 $699,085
(PLANNING + ) DEVELOPMENT (5 projects)
Photo Project Applicant RMC Project Description Project Status Acquisition Funding
Name No. (Acres)
g " o Aquarium of Aquarium 3257 This project expanded the footprint of the The Watershed Fountain is complete with 0 $390,000
the Pacific of the Long Beach Aquarium to provide greater its Rios de la Vida Mural. The planning for
Education Pacific visual and physical connections to the Pier | the new classroom with its watershed
Center and to the harbor and port, and to provide exhibits is ongoing. See RMC 3570
Expansion greater physical space to expand and
enrich the environmental programming.
See RMC 3570 for continued project
development.
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Lynwood City of 3266 The grant paid for Phase 1 Environmental This work is complete, please refer to the $5,000
Nature Park Lynwood Assessment (soils sampling). This was Project Description
needed in order to complete the transfer of
a 4-acre parcel -- at no cost -- from
CalTrans to the city for the creation of
Lynwood Nature Park. The project was
closed in May 2005.The Soils Report is in
the RMC 3237 file as it also pertains to the
ongoing South Gate Riparian Habitat
Restoration project under that number.
Ralph C. City of 3561 For environmental services and demolition Project is complete. The deliverable for $72,435
Dills Project Paramount activities associated with properties this grant was demolition of structures
acquired for the purpose of expanding required to convert this property to park
Ralph C. Dills Park. and open space purposes.
San Gabriel County of 3236 This project is the design of graphic The project is complete, with the County of $17,500
River Los elements for signage and interpretive Los Angeles Department of Public Works,
E . Environment | Angeles projects along the San Gabriel River. Watershed Division and the RMC finalizing
San Gabnel River | a Graphic Departmen the graphic designs.
g T 1 o Design t of Public
IR Services Works
Program
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communities within the RMC Territory.

San Jose North East 3215 Provide additional habitat benefits to North East Trees will use this grant to 0 $48,975
Creek Trees current Greenway Project under design provide additional plantings, interpretive
Greenway and due for completion. Additional signage, and educational materials for the
Improvement plantings, interpretive signage, and current San Jose Greenway project. The
s, Phase Il volunteer events. Grantee has completed the planting and
community outreach phases of the project
and the signage is being produced. The
project was completed at the end of
December, 2005. The RMC project
manager is working with NET to complete
the closing documents and final payment
request.
Sum 0.00 $533,910
INTERPRETATION (4 projects)
Photo Project Applicant RMC Project Description Project Status Acquisition Funding
Name No. (Acres)
Aquarium of Aquarium 3256 The Aquarium of the Pacific Educational Project is complete and was closed August 0 $12,000
the Pacific of the Program project was a ten session, five 2004. Services provided under the scope
Educational Pacific week workshop was conducted which of work included watershed education
Programs involved fifth and sixth graders from Long materials for elementary school teachers.
Beach Unified School District and regional
experts. The goal was to create a future
model for Long Beach to become a
sustainable coastal community based on
an exploration of alternative futures.
Educational Media and 3249 The Media and Policy Center Foundation's | Project is complete and was closed 0 $100,000
Program on Policy project is a film for PBS on sustainable October 2004.Copies of the video footage
Urban Center projects across the United States, RMC are on file at the RMC. The first two
Forestry and Foundation funding was for the Los Angeles segment segments will be airing on PBS on May 18
Creation of of of the film. The proposed project will & May 25th.
Sustainable California produce a multi-media PBS program on
Ecosystems urban forestry and sustainable
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Pio Pico Friends of 3235 Production of native plant and habitat This grant is funding the production of 0 $5,000
State Historic | Pio Pico educational materials that will inform native plant and habitat educational
Park visitors of the existing California native materials that will inform visitors of the
gardens at the Pio Pico State Historic existing native gardens at the Pio Pico
Park. The California Department of Parks State Historic Park. The final draft has
and Recreation is currently transplanting been completed but not reviewed yet by
non-native vegetation and replacing it with RMC.
native plant species, in preparation for the
re-opening of Pio Pico State Park,
following three years of renovations. A
brochure will serve as a self-guided tour
through the native plant species and new
interpretive signs will be placed throughout
the native gardens. The brochure will
feature historical information, native
garden and habitat education.
THINK San 3218 Think River is the development of an This project is complete. The final version 0 $46,440
RIVER! Gabiriel integrated watershed education program to | of Think River! curriculum Is on file.
Mountains provide educational opportunities for youth
THine RIVER] Regional in the San Gabriel Valley regarding water
TEACHER EDUCATION WoRES:cw THT Conservan quality, water supply and use, habitat.
i f:‘_',' rasll cy Three parts: 1) High School Student
Mentoring Program 2) Teacher Education
AGENMDA Workshop 3) Youth Watershed
Conference.
Sum 0.00 $163,440
MULTIPLE CATEGORY (2 projects)
Photo Project Applicant RMC Project Description Project Status Acquisition Funding
Name No. (Acres)
Integrated Watershed 3562 The project involved making preliminary Work has been completed and final work 0 $100,000
Regional Conservati findings regarding project opportunities product has been submitted. This
Water on and related criteria for the Integrated document provided the framework for an
Management | Authority Regional Water Management Plan for the Integrated Regional Water Management
Plan San Gabriel and Lower Los Angeles River Plan for the RMC territory.
Watershed Region
Park Bond Mountains 3200 This grant provided for project Services provided under this grant 0 $360,487
Project Management Project Recreation management services for Proposition 40 included project management for RMC
Management | and capital outlay projects. workprogram grants. Project Management
Services Conservati services included development of project
on concepts with applicants, negotiations
Authority regarding the scope of work and budget,

administration of grant agreement and
close out of projects. All services have
been completed.
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Sum 0.00 $460,487
Subtotal, Completed Projects 601.20 $6,549,922
Total, All Projects 781.85 $48,198944
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